QuIicK NOTES:

e Due to ice in
the river, the
contractor’s fo-
cus has been
shifted to the
land bents as
opposed to the
river piers.

e OCCI submitted
their plan to
MoDOT for ad-
dressing the
sheared rein-
forcing steel at
Bent 11.
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263 Days are
Remaining on the
Bridge Closure

Setting the Reinforcing Steel at Bent 6 Concrete Bucket Pours at Bent 6

OCCI poured the cap at Bent 6 on Thursday. This is the second mass concrete place-
ment on the bridge. As discussed in the previous weekly newsletter, OCCl is using
thermal control to help in regulating the temperatures of the mass concrete place-
ments and during the curing period. The readings at Bent 7 have indicated the ther-
mal control plan is working . These same sensors are also being used in Bent 6.

Bents 4 and 5 will have maturity meters used in them when they are ready for con-
crete. The maturity meters are similar to the sensors used in Bents 6 and 7, but
these meters will also have the capability to measure the strength of the concrete.

Steel Girders Arrive on the Project.

The first of the steel girders arrived the last
week in December. Upon their arrival to
the jobsite, MoDOT inspectors noticed dam-
age to the bottom flanges of both girders.
Most of this damage was present before
arriving on the job, but some damage oc-
curred when the girders were brought down
the levee access ramp. There is a gouge
approximately 1/8” deep across the bottom
' flange of one girder, and a small gouge on

_ the bottom flange of the other girder. Addi-
tionally, the top flange splice plate on one
girder was knocked off the girder when the shipping bolts sheared off during ship-
ment out of state. Currently the fabricator of the girders is putting together a pro-
posal for addressing this issue.




